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ZJVGDMA. NEW MEXICO B70M 

MEMORANDUM 

TO: Members of Council 

Confidential Claim Retracted 

Authorized by: ^Z^^^ 

Date: 0 ^ 5 / / 3 

THROUGH: Vincenti Pedro, Sr., GovernorW 

PR: Ron J. Solimon, Legal Assistant^KV^ 

RE: Reclamation Discussions 

DA: February 6, 1984 

(SOS) 243-3716 
(SOS) 552-6851 
(505)552-6652 

Attached hereto please find a copy of "Alternative E - Laguna 
Proposal" which has evolved from past Council discussions 
on the Environmental Impact Statement (EIS). This document 
comprises our position with the exception of the one 
engineering standard that I have identified with an asterisk 
(Note: It hasn't been presented to Council for their 
adoption). This standard will be presented to you tomorrow 
by Allen Ries who is a mining engineer employed by the Council 
of Energy Resource Tribes (CERT) on a consulting contract. 

I have developed an agenda with Mike Pool, EIS Task Force 
Leader, which will include the following subject areas: 

• HYDROLOGY 
• MINE-SITE 
• BLAST DAMAGE 
• MINERAL RESOURCES 
• REVEGITATION METHODS 
• SURFACE FACILITIES AND STRUCTURES 
• UNDERGROUND MODIFICATIONS 
• SITE STABILITY AND DRAINAGE 
• MONITORING 
• SECURITY AND COMPLIANCE 
• RECLAMATION COMPLETION 
• RECLAMATION COSTS 

BLM and BIA presenters and representatives will be in 
attendance along with CERT employees who have worked on 
the reclamation project. I'm looking for>7ard to a good 
discussion. 

S/VP:Iv 
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I Attachment No. 2 

Jackpile-Paguate EIS Schedule 

Action 

Complete Preliminary DEIS 

Review Preliminary DEIS 

Select "Preferred 
Alternative" 

Edit and Rewrite 
Preliminary DEIS 

Obtain Approval to 
Print DEIS 

Print DEIS 

Distribute DEIS 

Public Review Period 
(60 days) 

Hold Public Hearings 

I I 

Complete Preliminary FEIS 
(assumes no major rewrite 
of DEIS) 

Review Preliminary FEIS 

Complete FEIS 

Obtain Approval to Print 
FEIS 

Print FEIS 

Distribute FEIS 

Issue Record of Decision 

Issue Decision Letter to 
Anaconda Minerals Company 

CONFIDENTIAL 

Responsible Party 

Team Leader 

Cooperating Agencies 
DO, SO, OEPR 

State Director, BLM 
Area Director, BIA 

Team Leader 

OEPR 

Team Leader 

Team Leader 

Cooperating agencies, 
interest groups, 
individuals, etc. 

Team Leader 

Team Leader 

Cooperating Agencies 
DO, SO, OEPR 

Team Leader 

OEPR 

Team Leader 

Team Leader 

Secretary of the 
Interior 

• 
Completion Date 

March 16, 1984 

March 16, 1984 to 
April 16, 1984 

April 20, 1984 

April 21, 1984 to 
May 21, 1984 

May 22-25, 1984 

May 28, 1984 to 
June 29, 1984 

July 2-3, 1984 

.July 5, 1984 to 
September 3, 1984 

August 27-31, 1984 

September 4, 1984 to 
October 1, 1984 

October 1-31, 1984 

November 1-30, 1984 

December 3-7, 1984 

December 10, 1984 to 
January 11, 1985 

January 14-15, 1985 

February 22, 1985 

~arch 11, 1985 
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• FebAIIty 7, 1984 

JACKPILE-PAGUATE MINE RECLAMATION PROJECT 

Interagency Presentations 

REMARKS •••••••••••••••••••••••••••••••••• Rick Hanks (BLM), Rio Puerco Resource 
Area Manager 

HISTORY & EIS OVERVIEW ••••••••••••••••••• Mike Pool (BLM), EIS Team Leader 
Bill Allan (BIA), Co-task Force Leader 

HYDROLOGY •••••••••••••••••••••••••••••••• Gary Stephens (BLM) 
Pete Balleau (BIA) 
Mackie Murphy (BIA) 

--Ground water recovery levels within mine pits. 
--Drainage proposal versus higher backfill levels. 
--Sedimentation of Paguate (Quirk) Reservoir. 

MINESITE HAZARDS ••••••••••••••••••••••••• John Andrews (BLM), EIS Technical 
Coordinator 

--Waste pile and highwall stability. 
--Subsidence of underground workings. 
--Radiological doses and impacts to the public from all exposure 

pathways. 

BLAST DAMAGE TO THE VILLAGE OF PAGUATE ••• Don Zoss (BLM) 

--Comparative evaluations and conclusions by Dr. David Siskind 
(U.S. Bureau of Mines) and Lewis L. Oriard (Consultant to 
Anaconda). 

MINERAL RESOURCES •••••••••••••••••••••••• John Andrews 

REVEGETATION METHODS ••••••••••••••••••••• Mike Pool 

--Topdressing 
--Surface preparation 
--Seeding and seed mixtures 
--Revegetation success 

SURFACE FACILITIES/STRUCTURES •••••••••••• Mike Pool 

--Jackpile lease 
--Lease No. 4 
--Access routes 
--Water wells 
--Rail spur 

UNDERGROUND MODIFICATIONS •••••••••••••••• Mike Pool 

--Ventilation holes 
--Adits and declines 
--Drill holes 

SITE STABILITY AND DRAINAGE •••••••••••••• Mike Pool 

--Stream stability 
--Arroyo headcutting 
--Blocked drainages 

MONITORING ••••••••••••••••••••••••••••••• John Andrews 

SECURITY AND COMPLIANCE •••••••••••••••••• Mike Pool 

RECLAMATION COMPLETION ••••••••••••••••••• Mike Pool 

RECLAMATION COSTS •••••••••••••••••••••••• Mike Pool 
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